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October 13, 2011

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for September 2011

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

e 1. Actions Taken in SEptember 201 1LWG provided Excel workbooks for the January 2011
Floating Percentile Model runs for EPA on September 7, 2011.

e LWG provided a request for project schedule modification for submittal of the draft Feasibility
Study to EPA on September 8, 2011.

e LWG provided a draft Feasibiltiy Study project tasks bar and schedule description to EPA on
September 23, 2011.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA USEPA SF
‘None. ,"",,,,
Comments/Documents Provided by EPA 139533
None.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.
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4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for October, November and December 2011 and
January 2012 includes the following:

e November 15, 2011: Submittal of the Draft Feasibility Study

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RIFS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 688-5057.

Sincerely,
f‘\"w*(xw WD

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)

" Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Kim D’Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
None :
Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

? . Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
Round 1
Compilation of November 2007 Submitted to EPA and DEQ
Information for Sources 11/21/2007. Need written response
Between RM 11 and 11.6 from DEQ and EPA that upland
East Bank of Portland sources are under investigation
Harbor | consistent with the Road to the ROD.
Round 2 Biota
Revised Round 2 QAPP | 11/23/2005 | Submitted 11/23/2005; approved with 12/8/2005
Addendum 6: Sampling conditions on 12/6/2005; a final QAPP
of Benthic Invertebrate addendum is required
Tissue
Final Round 2 QAPP TBD On 2/9/2006, the LWG submitted a
Addendum 6: Sampling response to EPA's comments on the
of Benthic Invertebrate 11/23/2005 version of the QAPP
Tissue addendum. The LWG has not heard
back from EPA on that response. The
g LWG believes that a final QAPP in not
required. Need EPA agreement that this
final QAPP is not required.
Hydro/Sed Modeling
Phase 2 Hydrodynamic | May 2009 Submitted 5/7/2009; EPA comments
Re-calibration Report received 7/22/2009
Groundwater Pathway
Draft Round 2 4/22/2005 Submitted 4/22/2005; EPA comments
Groundwater Pathway received 6/3/2005
Assessment Sampling
and Analysis Plan
Round 2 Groundwater TBD Outstanding issues to be addressed in
Pathway Assessment GW Appendix to Draft RI Report.
Sampling and Analysis
Plan - Response to EPA
Comments
Revised Round 2 TBD Outstanding issues to be addressed in
Groundwater Pathway GW Appendix to Draft RI Report.
Assessment Sampling
and Analysis Plan
(including Appendix A -
Site Summaries and
Appendix B - Pilot Study
Data Report)
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Revised Round 2 FSP for
Sampling of Shoreline
Seeps at Human Use
Beaches

determined to pose
potentially complete exposure pathway
is discharge from Outfall 22B. The
existing data from Outfall 22B include
the upland COIs and meet the data
quality requirements for risk evaluation
(Category 1/QA2). Based on the
Round 2 Report evaluations, no
additional seep data are needed.
Therefore, this FSP is no longer
needed.

EPA Comments
B Tar —

et Date

| Step 2 Natural
| Attenuation Evaluation
Report

No longer needed

Tech Memos
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
Revised TRV Selection | 10/23/2004 Submitted; EPA comments received |
™ 3/18/2005. On 6/10/2005, EPA directed |
the LWG to submit the final TRV ‘
Selection TM with the PRE. The final
TRV Selection TM was submitted as an
appendix to the 9/9/2005 PRE. ]
Second Revision 1/7/2005 Submitted; EPA comments received
Preliminary Risk 3/4/2005. On 6/10/2005, EPA directed
Evaluation Approach the LWG to submit the final PRE
™ approach TM with the PRE. The final
PRE Approach was submitted as an
appendix to the 9/9/2005 PRE.
Comprehensive ERA 6/27/2004 Submitted; EPA comments received
Approach TM 10/1/2004
Revised TBD In a 1/11/2006 meeting with EPA, the
Comprehensive ERA LWG proposed deleting this
Approach TM deliverable. The LWG has not heard
back from EPA on this proposal. Need
EPA agreement that this deliverable is
no longer needed.
Process for Derivation of | 1/20/2005 Submitted; EPA comments received 3/21/2005
PRGs TM : 6/30/2006; a revised tech memo is not
‘ required.
Draft Approach to 3/3/2006 Submitted 3/3/2006; EPA comments 5/2/2006
Determining Background received 6/5/2006; revised tech memo
for the Portland Harbor required.
Superfund Site
Revised Approach to 7/20/2006 The revised approach to determining
Determining Background background for the Portland Harbor
for the Portland Harbor Superfund Site will be provided in the
Superfund Site Draft RI Report
Process for Delineating The approach for Delineating the
the Extent of Extent of Contamination Upstream and
Contamination Upstream Downstream of the ISA will be
and Downstream of the provided in the Draft RI Report
IS4
COPC Selection Interim | ~1/23/2006 In a 1/11/2006 meeting with EPA, the
Deliverable LWG proposed deleting this
deliverable. The LWG has not heard
back from EPA on this proposal. Need
EPA agreement that this deliverable is
no longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary | 9/9/2005 Submitted 9/9/2005; EPA comments 11/8/2005
Risk Evaluation (PRE) received 4/28/2006, a revised PRE is
not required
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Deliverable' Deadline’ | Status/ Comments Target Date
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Feasibility Study
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Submittal EPA Comments
Deliverable' Deadline’ | Status/ Comments _ | Target Date

General Field/Data/RI Reporting

Validated Analytical 90 days following

Results completion of
each sampling
activity
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Submittal EPA Comments
T
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Submittal EPA Comments
et Date

D«eveae1 o adlin | Status/ Comments | Targ

Notes:

' - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

% _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to |
EPA 30 days following receipt of comments from EPA. |

Only deliverables due within the next four months are shown.

Underlining indicates text change from last progress report.
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